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ESTIMATE RUN 01/21/2010

ESTIMATE SUMMARY 08:55:16

CONTID: C16998R        ESTIMATE NO: 0003 FINL 2005

PCN: 16998R-BID   COFRS REPORTING CATEGORY: 5             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

US 160 EAST CULVERT REPAIR PERCENT TIME:

PROJECT NO: C1602-119                     

US 160 EAST CULVERT REPAIR

NAME OF ROAD: 160A

PROJECT COUNTIES: LA PLATA

CONTRACTOR:

WEEMINUCHE CONSTRUCTION AUTHORITY PAY PERIOD ENDING 01/21/2010 DATE TIME STARTED 08/03/2009

#1 WEEMINUCHE DRIVE DATE LET 07/02/2009 DATE WORK BEGAN 08/13/2009

P. O. BOX AA DATE AWARDED 07/09/2009 DATE TIME STOPPED 11/13/2009

 DATE CONTRACT EXECUTED 07/31/2009 DATE ACCEPTED 11/13/2009

TOWAOC CO 81334     970/565-7430 DATE NOTICE TO PROCEED 08/03/2009

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 385,012.00 PARTICIPATING $ $ 0.00

AWARD PROJECT AMT: 440,125.00 NON-PARTICIPATING 159.62

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 6,601.88

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

98.10

TIME ALLOW:

ORIG TIME ALLOW:

FIXED COMPLETION DATE

FIXED COMPLETION DATE

11/15/2009 ??:??:??

11/15/2009 ??:??:??

100.00%

-0.01

159.62

159.62

6,761.50

$

$

$

$

990.00

384,022.01

385,012.01

0.00

385,012.01

0.00

0.00

385,012.01

0.00

AMOUNT DUE 385,012.01 6,761.50

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 6,761.50

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

ARCHULETA

103.0
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PCN: 16998R-BID   ESTIMATE RUN 01/21/2010

PROJECT: C1602-119                     ESTIMATE NO: 0003 08:55:16

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 CLEARING AND GRUBBING 1.000 1.000

L S 0.000 0.00

7,000.00000 1.000 7,000.00

201-00000  
 

0010 REMOVAL OF PIPE 45.000 45.000

LF  0.000 0.00

30.00000 45.000 1,350.00

202-00035  
 

0015 REMOVAL OF FENCE 255.000 255.000

LF  0.000 0.00

2.00000 255.000 510.00

202-01000  
 

0020 HYDRAULIC EXCAVATOR DELETED BY CDOT 105 DATED 12/21/09 0.000 0.000

HOUR 0.000 0.00

115.00000 0.000 0.00

203-01565  
 

0025 COMBINATION LOADER DELETED BY CDOT 105 DATED 12/21/09 0.000 0.000

HOUR 0.000 0.00

70.00000 0.000 0.00

203-01594  
 

0030 POTHOLING 10.000 9.500

HOUR 0.500 125.00

250.00000 10.000 2,500.00

203-01597  
 

0035 LABORER 5.000 5.000

HOUR 0.000 0.00

25.00000 5.000 125.00

203-02330  
 

0040 STRUCTURE EXCAVATION 171.000 171.000

CY  0.000 0.00

38.00000 171.000 6,498.00

206-00000  
 

0045 STRUCTURE BACKFILL (CLASS 2) 132.000 132.000

CY  0.000 0.00

52.00000 132.000 6,864.00

206-00200  
 

0050 EROSION LOG (18 INCH) 370.000 369.500

LF  0.500 7.00

14.00000 370.000 5,180.00

208-00003  
 

0055 SILT FENCE 870.000 870.000

LF  0.000 0.00

3.00000 870.000 2,610.00

208-00020  
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PCN: 16998R-BID   ESTIMATE RUN 01/21/2010

PROJECT: C1602-119                     ESTIMATE NO: 0003 08:55:16

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 CONCRETE WASHOUT STRUCTURE 3.000 3.000

EACH 0.000 0.00

765.00000 3.000 2,295.00

208-00045  
 

0065 STABILIZED CONSTRUCTION ENTRANCE 3.000 3.000

EACH 0.000 0.00

1,650.00000 3.000 4,950.00

208-00070  
 

0070 EROSION CONTROL SUPERVISOR 43.000 43.000

DAY 0.000 0.00

290.00000 43.000 12,470.00

208-00206  
 

0075 SEEDING (NATIVE) 2.200 2.200

ACRE 0.000 0.00

735.00000 2.200 1,617.00

212-00006  
 

0080 SOIL CONDITIONING 2.200 2.200

ACRE 0.000 0.00

1,395.00000 2.200 3,069.00

212-00032  
 

0085 MULCHING (WEED FREE STRAW) 2.200 2.200

ACRE 0.000 0.00

1,020.00000 2.200 2,244.00

213-00004  
 

0090 MULCH TACKIFIER 440.000 440.000

LB  0.000 0.00

3.75000 440.000 1,650.00

213-00061  
 

0095 BRUSH LAYER CUTTING 186.000 186.000

EACH 0.000 0.00

4.00000 186.000 744.00

214-01010  
 

0100 TRANSPLANT SHRUB 1.000 1.000

EACH 0.000 0.00

530.00000 1.000 530.00

215-00000  
 

0105 TRANSPLANT PLUG 2.000 2.000

EACH 0.000 0.00

31.00000 2.000 62.00

215-00600  
 

0110 SOIL RETENTION BLANKET (STRAW/COCONUT) 797.000 797.260

SY  -0.260 -0.78

3.00000 797.000 2,391.00

216-00041  
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PCN: 16998R-BID   ESTIMATE RUN 01/21/2010

PROJECT: C1602-119                     ESTIMATE NO: 0003 08:55:16

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 GEOTEXTILE (EROSION CONTROL) (CLASS 2) 103.000 102.770

SY  0.230 0.69

3.00000 103.000 309.00

420-00103  
 

0120 RIPRAP (18 INCH) 49.000 48.680

CY  0.320 59.20

185.00000 49.000 9,065.00

506-00218  
 

0125 CONCRETE CLASS B 35.300 35.253

CY  0.047 47.71

1,015.00000 35.300 35,829.50

601-01000  
 

0130 REINFORCING STEEL 2,535.000 2,535.000

LB  0.000 0.00

1.00000 2,535.000 2,535.00

602-00000  
 

0135 ANNULAR SPACE GROUTING 16.300 16.330

CY  -0.030 -18.00

600.00000 16.300 9,780.00

603-00001  
 

0140 CULVERT LINING (36 INCH) 317.000 316.700

LF  0.300 115.80

386.00000 317.000 122,362.00

603-00036  
 

0145 CULVERT LINING (48 INCH) 154.000 154.300

LF  -0.300 -177.00

590.00000 154.000 90,860.00

603-00048  
 

0150 CULVERT LINING (60 INCH) 8.000 8.000

LF  0.000 0.00

1,000.00000 8.000 8,000.00

603-00060  
 

0155 24 INCH CORRUGATED STEEL PIPE 8.000 8.000

LF  0.000 0.00

110.00000 8.000 880.00

603-10240  
 

0160 CORNER AND LINE BRACE POST 1.000 1.000

EACH 0.000 0.00

400.00000 1.000 400.00

607-00010  
 

0165 FENCE BARBED WIRE WITH METAL POSTS 255.000 255.000

LF  0.000 0.00

2.50000 255.000 637.50

607-01000  
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PCN: 16998R-BID   ESTIMATE RUN 01/21/2010

PROJECT: C1602-119                     ESTIMATE NO: 0003 08:55:16

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 FENCE (PLASTIC) 541.000 541.000

LF  0.000 0.00

3.00000 541.000 1,623.00

607-11525  
 

0175 *DELINEATOR (TYPE III) 6.000 6.000

EACH 0.000 0.00

40.00000 6.000 240.00

612-00003  
 

0180 MOBILIZATION 1.000 1.000

L S 0.000 0.00

9,500.00000 1.000 9,500.00

626-00000  
 

0185 PUBLIC INFORMATION SERVICES 1.000 1.000

L S 0.000 0.00

1,500.00000 1.000 1,500.00

626-01000  
 

0190 *FLAGGING 14.000 14.000

HOUR 0.000 0.00

27.00000 14.000 378.00

630-00000  
 

0195 *TRAFFIC CONTROL INSPECTION 5.000 5.000

DAY 0.000 0.00

70.00000 5.000 350.00

630-00007  
 

0200 *TRAFFIC CONTROL MANAGEMENT 43.000 43.000

DAY 0.000 0.00

550.00000 43.000 23,650.00

630-00012  
 

0205 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 8.000 8.000

EACH 0.000 0.00

6.00000 8.000 48.00

630-80341  
 

0210 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 33.000 33.000

EACH 0.000 0.00

13.00000 33.000 429.00

630-80342  
 

0215 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 8.000 8.000

EACH 0.000 0.00

13.00000 8.000 104.00

630-80343  
 

0220 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 32.000 32.000

SF  0.000 0.00

13.00000 32.000 416.00

630-80344  
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PCN: 16998R-BID   ESTIMATE RUN 01/21/2010

PROJECT: C1602-119                     ESTIMATE NO: 0003 08:55:16

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (A
TYPE) 

1.000 1.000

EACH 0.000 0.00

255.00000 1.000 255.00

630-80356  
 

0230 *DRUM CHANNELIZING DEVICE 8.000 8.000

EACH 0.000 0.00

4.00000 8.000 32.00

630-80360  
 

0235 *TRAFFIC CONE 120.000 120.000

EACH 0.000 0.00

1.50000 120.000 180.00

630-80380  
 

0240 F/A MINOR CONTRACT REVISIONS 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010  
 

0245 F/A PARTNERING DELETED BY CDOT 105 DATED 12/21/09 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70011  
 

0250 F/A FUEL COST ADJUSTMENT DELETED BY CDOT 105 DATED 
12/21/09

0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70016  
 

0255 F/A OJT COLORADO TRAINING PROGRAM DELETED BY CDOT 105 
DATED 12/21/09

0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70022  
 

0260 F/A ESB PROGRAM DELETED BY CDOT 105 DATED 12/21/09 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70028  
 

0265 F/A EROSION CONTROL DELETED BY CDOT 105 DATED 12/21/09 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70380  
 

CAT 0200 $159.62 384,022.00CURRENT AMT 384,022.00 $$

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0270 SANITARY FACILITY 3.000 3.000

EACH 0.000 0.00

330.00000 3.000 990.00

620-00020  
 

CAT 0400 $0.00 990.00CURRENT AMT 990.00 $$

PROJECT TOTAL 159.62 $ 385,012.00CURRENT AMT 385,012.00 $$


